COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2019

ESTI MATE SUMVARY 15: 50: 01
CONTI D C23138 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 23138- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIVE ALLOW 100 WORK DAYS
|- 25 EXPRESS LANES SEGMENT 5 & PERCENT TIME:  84.00 ORI G TI ME ALLON 100 WORK DAYS
PROJECT NO. 0253- 277
|- 25 EXPRESS LANES SEGMVENT 5 &
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 11/ 16/ 2019 DATE TI ME STARTED 07/08/2019
9351 Grant Street DATE LET 06/ 10/ 2019 DATE WORK BEGAN 07/ 08/ 2019
Suite 110 DATE AWARDED 06/ 10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/03/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,382, 301. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $  2,282,301.00 NON- PARTI Cl PATI NG 2, 050, 353. 00 398, 412.00
PERCENT COMPLETE: 86. 07% TOTAL EARNI NGS 2,050, 353. 00 398, 412. 00
FUNDS AVAI LABLE: $ 331,948.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 050, 353. 00 398, 412. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -34,234.52 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,016, 118. 48 398, 412. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,016, 118. 48 398, 412. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 398, 412. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23138-BID ESTI MATE RUN 11/ 18/ 2019
PRQJECT: 0253- 277 ESTI MATE NO 0002 15: 50: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 619-06440 42 Inch Ductile Iron Pipe (Restrained) (Furnish Only) 2, 960. 000 2,100. 000
LF 600. 000 351, 594. 00
585. 99000 2,700.000 1,582, 173. 00
0010 619-06450 42 Inch Ductile Iron Pipe (Non Restrained) (Furnish 1, 170. 000 900. 000
Onl
V) LF 100. 000 46, 818. 00
468. 18000 1, 000. 000 468, 180. 00
0015 700-71000 CMGC Overrun Pool 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 2,382,301.00$ 398, 412.00 $ 2, 050, 353. 00

PRQJECT TOTAL CURRENT AMI $ 2,382,301.00$% 398, 412.00$ 2, 050, 353. 00



